COMMUNICATIONS
OCTOBER - DECEMBER 2018

In the News
Twenty-six (26) media mentions of SSIP-related projects, including stories on: projects along Ocean Beach, ribbon cutting at Robert Louis Stevenson Elementary School Stormwater Schoolyard pilot project between the SFUSD and the SFPUC, WWE preparing for wet weather and Adopt a Drain, and the Holloway Green Street Project Recieving an award for excellence from the EPA.

279,100+
IMPRESSIONS
Includes social media outlets (Facebook, Twitter, Nextdoor, Youtube, and Instagram), SSIP-related web page hits, treatment plant tours, and community meeting attendees.

Highlights of Conducted Outreach
• Tabled Sunday Streets in Excelsior educating the community on current projects and giving out SSIP swag
• Participated in both the 11th Annual Health & Harvest Fair and 7th Annual Winter Wonderland

Upcoming Outreach Events
• Jan 15th - GI Grant Program presented to full CAC
• Feb 6th - Bayview Hunters Point Citizens’ Advisory Committee
• Feb 19th - Rain Guardians website and program launch
• Feb 19th - Green Infrastructure Grant Program launch
• Mar 14th - Mariposa Pump Station Project presentation to Mission Bay CAC
• Mar 20th - Central Advisory Group presentation for Embarcadero & Jackson project
• Mar 23rd - Visitacion Valley Green Nodes Community Garden & Rain Gardens Opening Event

Tour of green infrastructure sites with the WEPS Pre-apprenticeship trainees.
### KEY ACCOMPLISHMENTS

**OCTOBER - DECEMBER 2018**

**Programmatic**
- Presented Program update to the Full Citizens’ Advisory Committee
- Began implementing three high priority projects’ outside of Phase 1:
  1. OSP Condition Assessment Improvements
  2. Large Sewer Condition Assessment Improvements
  3. Lower Alemany Area Stormwater Improvement Project

**Biosolids Digester Facilities Project (BDFP)**
- Received approval of Memorandum of Agreement with the California State Historic Preservation Office (SHPO)
- Completed Design for EOP #1 (Relocation of 36” Sewer)

**SEP New Headworks Facility Project**
- Received Bay Area Air Quality Management District approval for Asbestos Dust Mitigation Plan
- Commission approved WW-628 Modification No. 2 / Increase to Cost Duration Contingency
- Art Commission approved Civic Design Review Phase III

**Southeast Treatment Plant (SEP)**
- Completed 95% Design for Seismic Reliability and Condition Assessment Improvement

**Oceanside Treatment Plant (OSP)**
- Advertised WW-645 for WSS Reliability Improvements
- Received NTP WW-639 Digester Gas Utilization Upgrades and continued application process for SRF approval
- Advertised WW-681 for Odor Control Optimization

**North Point Wet Weather Facility (NPF)**
- Closed out WW-614R2 NPO Rehabilitation Project

**Collection System Reliability**
- Initiated Design for Mission Street, 16th to Cesar Chavez Street, Brick Sewer Rehabilitation
- Achieved Substantial Completion of Beach Street CSD construction and advertised construction contract for Sansome Street CSD
- Kansas and Marin Streets Sewer Improvements received GM approval to proceed with Design-Build as the project delivery method

**Stormwater Management**
- Completed 95% Design of Sunset GJ/ Sunset Blvd. Greenway
- Received Civil Service Commission approval to issue a professional services contract for as-needed engineering services to support Yosemite GJ/ Upper Yosemite Creek Daylighting Project

**Interdepartmental**
- Advertised construction contract for the sewer improvements to Segment A (SF Zoo to Sunset Blvd) of SFMTA’s L Taraval Improvement Project
- Completed Phase 1A of sewer work for Van Ness Improvement Project and began construction on Phase 1B (Oak to Mission)

### PHASE 1 METRICS

**AS OF DECEMBER 2018**

**Projects by Phase**

<table>
<thead>
<tr>
<th>Phase</th>
<th>Completed</th>
<th>Close-Out</th>
<th>Bid &amp; Award</th>
<th>Design</th>
<th>Construction</th>
<th>Planning</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>$121M</td>
<td>$175M</td>
<td>$144M</td>
<td>$1,737M</td>
<td>$636M</td>
<td>$166M</td>
</tr>
</tbody>
</table>

**Percent Complete**

- **28.4%**

**TOTAL**

- $2.979B (70 Projects)

**RECENTLY ADVERTISED & UPCOMING CONTRACTS**

- **Ongoing:** WW-628, SEP New Headworks Facility Project, Various Trade Packages  
  [https://secure.smartbidnet.com/LAPW](https://secure.smartbidnet.com/LAPW)
- **Ongoing:** WW-647R, SEP Biosolids Digester Facilities Project, Various Trade Packages  
  [https://mwhconstructors.com/sfpucc_biosolids_project/](https://mwhconstructors.com/sfpucc_biosolids_project/)
- **Mar 2019:** WW-662, SEP Power Feed and Primary Switchgear Upgrades, $25-30M Bids due: 4/18/19
- **Mar 2019:** WW-665, SEP Seismic Reliability and Condition Assessment Improvements, $15-16M Bids due: 3/28/19
- **Apr 2019:** WW-685, North Shore Pump Station Wet Weather Improvement, $30M
- **Apr 2019:** WW-687, Force Main Rehab at The Embarcadero & Jackson Street, $6.3M
- **Apr 2019:** WW-691, Sunset Blvd Greenway Phase II, Irving St. to Ulloa St.
<table>
<thead>
<tr>
<th>Project Name</th>
<th>2017</th>
<th>2018</th>
<th>2019</th>
<th>2020</th>
<th>2021</th>
<th>2022</th>
<th>2023</th>
<th>2024</th>
<th>2025</th>
<th>2026</th>
</tr>
</thead>
<tbody>
<tr>
<td>SEP Biosolids Digester Facilities Project (BDFP)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP New Headworks Facility Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Oxygen Generation Plant 01 (Demolition)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Primary and Secondary Clarifier Upgrades</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP 521/522 and Disinfection Upgrades</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Facility-wide Distributed Control System (DCS) Upgrades</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Seismic Reliability and Condition Assessment Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Existing Digester Gas Handling Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>SEP Power Feed and Primary Switchgear Upgrades</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OSP Digester Gas Utilization Upgrade</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OSP Condition Assessment Repairs</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>OSP Odor Control Optimization</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>WSS Reliability Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>NSS Improvement &amp; Disinfection</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Land Reuse of 1800 Jerrold Avenue (Central Shops)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Land Reuse of 1801 Jerrold Avenue (Asphalt Plant)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Central Bayside System Improvement Project (CBSIP)</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Collection System Condition Assessment</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Kansas and Marin Streets Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Drumm and Jackson Streets Sewer System Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cargo Way Sewer Box Odor Reduction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Various Sewer Improvements Projects</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Van Ness Improvement Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Better Market Street Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Geary Corridor Sewer Improvements Phase 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Central Subway Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mission Bay Loop Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Masonic Avenue Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Geary Corridor Sewer Improvements Phase 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LTaraval Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Force Main Rehab at Embarcadero and Jackson Streets</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>MPS &amp; Force Main Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Marin Street Sewer Replacement</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>GFS Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Richmond Transport/Storage Tunnel Rehabilitation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Beach and Sansome Street CSD Rehabilitation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CSD Backflow Prevention and Monitoring</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>5th, North 6th and Division Street CSD Rehabilitation</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sunset Blvd Greenway</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Chinatown Green Alley</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Visitacion Valley Green Nodes</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Baker Beach Green Street</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Upper Yosemite Creek Daylighting</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Advanced Rainfall Prediction - Part 1</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Operational Decision System Phase 2</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Wawona St and 15th Ave Stormwater Detention Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cayuga Ave Stormwater Detention Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Folsom Area Stormwater Improvement Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>17th and Folsom Permanent Barriers</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Hydraulic and Drainage Sewer Improvements</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Completed Projects Not Shown**
CONSTRUCTION PHOTOS

Headworks City staff and construction contractor leadership team.

Headworks concretete pour — connecting concrete pump to tremie to pour first pier.

No.3 Water Pumping Station for SEP Bldg 521-522 Disinfection project.

LOOKING AHEAD

JANUARY - MARCH 2019

Programmatic

- Present quarterly update to Commission
- Provide Revenue Bond Oversight Committee with Program updates including details regarding Stormwater Management efforts

Biosolids Digester Facilities Project (BDFP)

- Complete 95% Design of the new main biosolids facilities
- Forecasting a one year extension to construction schedule due to unforeseen site conditions

SEP New Headworks Facility Project

- Receive MND amendment approval regarding addition of Scopes II.B/C
- Commence 24-hour work periods beginning in mid-March

Southeast Treatment Plant (SEP)

- Advertise WW-665 for Seismic Reliability and Condition Assessment Improvements
- Advertise WW-662 for Power Feed and Primary Switchgear Upgrades

Oceanside Treatment Plant (OSP)

- Award WW-645 for WSS Reliability Improvements

North Point Wet Weather Facility (NPF)

- Complete Design of NSS Improvement and Disinfection Project

Collection System Reliability

- Receive NTP for WW-667 for Mariposa Dry-Weather Pump Station & Force Main Improvements
- Complete construction on Beach Street CSD
- Award WW-683 for Sansome St. 5th, North 6th, and Division Street CSD Rehab and Backflow Prevention
- Commence negotiations with SF Port for work hours on the Embarcadero for the Force Main Rehab at Embarcadero and Jackson Street Project

Stormwater Management

- Advertise construction contract for Sunset GI/Sunset Blvd. Greenway - Phase 2
- Receive NTP for Richmond GI/Baker Beach Green Street and Commission authorization to accept $3.75M State Water Board grant agreement
- Complete construction of Sunnydale GI/Visitacion Valley Green Nodes

Interdepartmental

- Receive NTP for Geary BRT Sewer Improvements Phase 1
- Complete Design of the sewer improvements to Segment B (Sunset Blvd. to West Portal) of SFMTA’s L Taraval Improvement Project

For more information, visit: sfwater.org/ssip