

WSIP CONSTRUCTION MANAGEMENT BUSINESS PROCESSES

Table of Contents

		<u>TAB No.</u>
Preface	Rev 0a	i
Project Set-up, Access and Help Desk Introduction	Rev 0a	000
Submittals and Request for Information (RFI)	Rev 0a	001a
Request for Substitution (RFS)	Rev 0a	001b
Value Engineering Change proposal (VECP)	Rev 0a	001c
Meeting Minutes and Daily QA Inspection Reports	Rev 0a	002a
Document Control & Management and Correspondence	Rev 0a	002b
Contract and Change Management	Rev 1a	003a
Drawing Control	Rev 0a	003b
Punch List and Non-compliance Notices	Rev 0a	004a
Environmental Compliance Field Reporting	Rev 0a	004b
Applications for Payment	Rev 0a	004c